
Team 1 – Project Plan.
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©  [TasknNeme Duration Start Finish Preccessars
1 E | ClssBegns 0days. Won 11307 Mo 17307
2 | EProjectPlan 3days. Wed 2707 Fri2007
3 v Prepare Draft Project Plan 3days, Wed 2707 Frizmn7
i Prepare Status Report 1 3days, Wed 2707 Frizmn7
5 v Delver Status Report 1 1 day Fri2m07 P27 34
6 | = Requirementt 10days Mon 211207 Mon 22607 2
7 dertify Stakeholders 2days. Tue 211307 Wed 2147
8 v Elcit User WantsiNeeds 3days, Won 261207 Wed 2147
s v Prepare Vision Document 7 days. Th 215007 Fri2nan 78
(RN Submit Rectrement 1 s, Won 208107 Won 208007 9
1| SeringBresk Scys. Won 3157 Frism7
12 = Requirement 2 23days Wed 31407 Mon 41607
[N Prepare Business Models for Marvel sectro 4 days| Wed 34n7 Mon 31807
(RN Prepare structurel recuirements madel 3days, Tue 32007 Thu 32207 13
15 | Use Case analysis 3days, Fri 32307 Tue 32707
(AN Prepare Behavioral restirements Model 4days, Wed 32807 Mon 4207 13,15
7 | Prepare Non functonal requiremerts model 3 days. Th 328107 Won 427
AN Prepare Traceabilty Metrizes 1 day Tue 4307 Tue 45307
s Creste Mockup for e-store 3days, Tue 4307 Thu 4507
M Prepare Presentation 1 day Frigm07 Friamn7
SIENM Prepare SRS s, Won 4807 Th 4112007 13,145,187 48
2 |y Prepare fina Project Plan 1 day Frian307. Frianang
Rl Submit Recparemert 2 0days. Won 416107 Mon 41607
2 |[F | PeerReview 1 day Mon 41607 Won 416107
25 | Proect Evaluation 1 day Mon 41607 Won 416107




