Date: 24th January, 2010
Location: Open Lab

Time: 4.30 pm to 6.30pm

Total time: 2 hours
Participants:-
· Anuj gupta

· Kerem Kulak
· Kawaljeet grover

· Hariharan Rajagoalan

· Satwant singh

· Sujatha Sridhar
· Priya Priya

· Neha Priyadarshini
Agenda: Identifying and understanding the deliverables for Phase 1 and assigning tasks to the team members.

Discussions Topics:-
· Designing a System
· How system will look like?
· How it will work?

· Requirements.

· Roles for each member (Client, Requirement Eng., Software developer, etc.)
· Deadlines for the individually assigned tasks.
Summary: Identified the deliverables for phase 1 and assigned tasks to individual team members or sub groups.
Date: Febuary20, 2010
Location: Open Lab
Time: 5.30 pm to 6.30 pm

Total time: 60 minutes

Participants:-
· Anuj gupta

· Kerem Kulak
· Kawaljeet grover

· Hariharan Rajagoalan

· Satwant singh

· Sujatha Sridhar
· Priya Priya

· Neha Priyadarshini
Agenda: Discuss the progress of the work on the Phase 1 final and discuss solutions to problems encountered.

Summary: Discussed the progress of work on the documentation of the deliverables and the implementation of the system. Discussed solutions to various problems encountered by the team members. 

Date: February 26, 2010
Location: Open Lab
Time: 6.30 pm to 7.30 pm

Total time: 60 minutes
Participants:-
· Anuj gupta

· Kerem Kulak
· Kawaljeet grover

· Hariharan Rajagoalan

· Satwant singh

· Sujatha Sridhar
· Priya Priya

· Neha Priyadarshini
Agenda: Consolidate the works of team members and prepare plan for presentation and submission.

Summary: Consolidated the work done by each individual team member or pair of members. Went through individual works, reviewed correctness and discussed possible inconsistencies on integration. Discussed the plan of action for the presentation and submission.

All other communication were done by phone and emails through the Google group.
Agreed to By:

· Anuj gupta
· Kerem Kulak
· Kawaljeet grover

· Hariharan Rajagoalan
· Satwant singh

· Sujatha Sridhar
· Priya Priya

· Neha Priyadarshini

Date: 23rd March, 2010

Location: Open Lab

Time: 12:45 pm to 1:45 pm

Total time: 1 hour
Participants:-
· Anuj gupta

· Kerem Kulak
· Kawaljeet grover

· Hariharan Rajagopalan

· Satwant singh

· Sujatha Sridhar
· Priya Priya

· Neha Priyadarshini
Agenda: Reviewing the document and prototype to prepare for the final project 1 submission and assigning tasks to the team members.

Discussions Topics:-
· Discussion related to Final Project I submission. 
· Roles for each member.
· Deadlines for the individually assigned tasks.
Summary: Discussed everything that we had in the document and reviewed the document and assigned tasks to individual team members for the pending work that was to be done. Identified the change that has to be done in the next meeting.
Date: 24th  March, 2010

Location: Open Lab

Time: 5:00 pm to 7:30 pm

Total time: 2.5 hours
Participants:-
· Anuj gupta

· Kerem Kulak
· Kawaljeet grover

· Hariharan Rajagopalan

· Satwant singh

· Sujatha Sridhar
· Priya Priya

· Neha Priyadarshini
Agenda: Consolidation of work from all the members for Submission of the Final Project 1 and discussions about the future phase (Phase 2) to improve and add new features to our prototype. 
Discussions Topics:-
· Discussion about Final Project I submission, updated the presentation, models/specs, updated project plan, added Traceability matrix in a better way than we did before. Added some new screenshots since we prepared some new ones.
· Divided the work between each member in order to complete the pending job.

Summary: Completed the Final Project 1 document with all the necessary specification in it, updated the presentation as well as the project plan and added some new features to the  prototype and updated screenshots and traceability matrix (both forward and backward) and assigned tasks to individual team members or sub groups.
